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. Contract Number: NAS 9-13303
QUANTITATIVE DETERMINATION OF STRATOSPHERIC AEROSOL CHARACTERISTICS

Progress and problems through July 16, 1974 were reporfed verbally as part of
our visit to NASA JSC for the Pl conference July 16-18, 1974,

We have continued to develgp the 5192 read routine to extract only the pertinent
data {wavelengths, pixels, and scarfs) from the series of data blocks. We have stopped
development of the $191 read and calibration software; our counterparts within the Earth
Observation Division of NASA JSC have offered to share the Univac 1108 version of the
routines aftfer they have been developed. Since much time and falent-is being expended
there, we find it more cost effective to accept their offer.

The software malfunction we previously reported in May has been resolved by a
variation of the mathematics involved. The routine now inverts the brighiness intensity
signature to a vertical attenuaticn coefficient profile for 180° backscatter.

At the instruction of PIMO we are revising our cost proposal to reflect the added ex~
penses due to delay in the receipt of the data and the necessary extension of the contract -
period. We initially had planned for an eighteen month period for data analysis and
interpretation. We are informed that the data is now to arrive by January 1, 1975, With
the contract scheduled to terminate June 30, 1975, about 4-1/2 months would be left for
data analysis at the most, recognizing the requirement that the final report be submitted
thirty days prior fo the end of the contract. This is not realistic, The extension of the
contract to September 30, 1975 would extend data analysis to 7-1/2 months maximum.

This is very marginal. We would expect in order tg fulfill the contract by September 30,
1975, as suggested as a possibility by PIMO, that most of the data would arrive before
the January i, 1975 date. This also does not allow for treatment of as yet unforeseen
data problems such as have been experienced by NASA to date. '
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